2008 Adopted Budget City of Burien, Washington

Town Square Capital Improvement Program Project Descriptions
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2008 Adopted Budget

City of Burien, Washington

Six Year Resources needed for 2008 - 2013 CIP compared to Six Year Resources needed for 2007 - 2012 CIP

2007 -2012 2008 -2013

Required Required

Resources  Resources (with

Project Name (with inflation) inflation) Change NOTES
Town Square Capital Projects
Town Square Acquisition & Predevelopment | $ - $ - $ - Project to be completed in 2007
Town Square Open Space 1,386,571 256,408 (1,130,163)
Town Square Streets - 4th Ave SW 2,078,938 - (2,078,938) | Construction phase was moved completely to
2007.

Town Square Streets - 5th, 6th, 150th, 151st 3,503,912 4,449 566 945,654 | Construction phase was moved to 2008-20009.
City Hall 4,580,891 57,600 (4,523,291)
Total $ 11,550,312 | $ 4,763,574 | $ (6,786,738)
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2008 Adopted Budget

2008 - 2013 Capital Improvement Program

Town Square

City of Burien, Washington

Total 2008-2013
Funded Projects Project Cost | Prior Years 2007 2008 2009 2010 | 2011 | 2012 | 2013 | Future|Six-Year CIP
Town Square Acquisition &
Predevelopment $ 8,257,492 [ $ 7,856,492 401,000 | $ -1$ - -1$ -9 - -1$ -1$ -
Town Square Open Space 4,121,806 2,475,290 1,390,108 256,408 - - - - - - 256,408
Town Square Streets - 4th Ave

2,532,264 261,964 2,270,300 - - - - - - - -
SW
Town Square Streets - 5th, 6th,
150th, 151st 9,839,017 3,518,336 1,871,115 1,632,419 2,817,147 - - - - - 4,449,566
City Hall 12,935,248 3,118,648 9,759,000 57,600 - - - - - - 57,600
Subtotal All Funded Projects $37,685,827 | $ 17,230,730 | $ 15,691,523 | $ 1,946,427 | $ 2,817,147 -1 -S - - % -|$ 4,763,574
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2008 Adopted Budget City of Burien, Washington

2008 - 2013 Capital Improvement Program

Town Square

TOTAL FUNDING REQUIREMENTS

Total 2008-2013

Project Cost| Prior Years 2007 2008 2009 2010 | 2011 | 2012 2013 | Future | Six-Year CIP
Parks & General Government CIP | $ 1,411,115 $ 1,151,838 |$ 259,277 [ $ -1% -19$ -1$ -[$ -8 -19 -19 -
Street Fund 723,102 240,633 482,469 - - - - - - - -
Surface Water Mgmnt CIP 610,000 408,000 202,000 - - - - - - - -
Town Square CIP 3,665,246 887,584 1,976,000 256,408 545,254 - - - - - 801,662
Equipment Reserve Fund 450,000 - 450,000 - - - - - - - -
Public Works Reserve Fund 7,442,535 6,145,260 1,239,675 57,600 - - - - - - 57,600
Bond Issue - REET 3,143,558 3,143,558 - - - - - - - - -
Bond Issue - 2002 587,995 587,995 - - - - - - - - -
Bond Issue - Mitigation Backed 1,541,391 1,541,391 - - - - - - - - -
Bond Issue - Banked Property Tax 1,733,801 1,733,801 - - - - - - - - -
King County Housing Authority 1,400,000 80,574 1,319,426 - - - - - - - -
Grants 9,363,089 1,310,096 4,148,681 1,632,419 2,271,893 - - - - - 3,904,312
Intrafund Loan - - - - - - - - - - -
Private - - - - - - - - - - -
Land Sales 5,613,995 - 5,613,995 - - - - - - - -
Total Project Funding Sources | $37,685,827 | $ 17,230,730 | $ 15,691,523 [ $ 1,946,427 [ $ 2,817,147 | $ -1$ -3 -3 -3 -|$ 4,763,574

Six year Funding Sources needed for 2008 -2013 Town Square CIP compared to Six year Funding Sources needed for 2007 - 2012 CIP
2007-2012 2008-2013

Funding Funding

Sources Sources Change
Parks & General Governmen 771,538 - (771,538)
Town Square CIP - 801,662 801,662
Street Fund 30,000 - (30,000)
Surface Water Mgmnt CIP - - -
Equipment Reserve Fund - - -
Public Works Reserve Fund - 57,600 57,600
Bond Issue - REET 3,100,000 - (3,100,000)
Bond Issue - Misc. Revenue B 1,644,592 - (1,644,592)
Bond Issue - Mitigation Back - - -
King County Housing Authg 1,400,000 - (1,400,000)
Grants 7,119,824 3,904,312 (3,215,512)
Intrafund Loan - - -
Private 1,520,000 - (1,520,000)
Land Sales 5,679,076 - (5,679,076)
Total Project Funding Sourc 21,265,030 4,763,574 | (16,501,456)
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2008 Adopted Budget City of Burien, Washington

2008 - 2013 Capital Improvement Program
Town Square Funding Sources - $4.8 million

Public Works Reserve
Fund, $57,600, 1%

Town Square CIP,
$801,662 , 17%

Grants,
$3,904,312 , 82%
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2008 Adopted Budget

Project Description:

Total Project Cost:

Basis/Variables/Risks in cost
estimate:

Estimated Maintenance and
Operatina Costs:

Estimated Schedule/Milestones:

Change from Prior CIP:

City of Burien, Washington

Town Square Acquisition and Predevelopment

Account Number 314-11-595-10 Work Order Number: 314-9901

This project accounts for visioning and predevelopment costs, along with property acquisitions that have occurred since
2002 to assemble all the properties necessary to develop the City's planned Town Square. One additional parcel is
planned for acquisition in 2005 in this category of the Town Square development. Other additional property acquisitions
necessary to assemble town square parcels are accounted for in other CIP sheets.

$ 8,257,492
Year 2006 2007 2008 2009 2010 2011 2012 2013
Amount $ No maintenance costs associated with this project.

Proj Dev/Planning Pre-design Design Construction Completion

The total project cost increased by $473,105 due to $63,000 increase in 2006 expenditures and $401,000 for demo, legal,
utilities/misc. costs for 2007.

Expenses
Prior to
EXPENDITURES Total Dec 31, 2006 2007 2008 2009 2010 2011 2012 2013 Future
Project Development/Planning $ 1,151,238 |$ 1,071,238 $ 80,000 $ -1$ -1$ -1$ -1$ -1$ -
Bond Issuance Costs 14,798 14,798
Design -
Acquisition 7,091,456 6,770,456 321,000
Construction -
TOTAL $ 8257492 % 7,856,492 | % 401,000 | $ -1$ -1$ -1% -1$ -1$ -1$ -
REVENUES
Parks & General Government CIP $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
Bond Issue - Banked Property Tax 477,516 477,516 -
Bond Issue - REET 608,415 608,415
Bond Issue - 2002 587,995 587,995
Public Works Reserve Fund 5,653,831 5,653,831
Intrafund Loan - -
Town Square CIP 1,029,735 628,735 401,000
TOTAL $ 8257492 % 7,856,492 | % 401,000 [ $ - $ - $ - $ - $ - $ - $ -

Town Square CIP
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2008 Adopted Budget

Project Description:

Total Project Cost:

Basis/Variables/Risks in cost
estimate:

Estimated Maintenance and
Operating Costs:

Estimated

Change from Prior CIP:

City of Burien, Washington

Town Square Open Space

Account Number 314-11-595-11 Work Order Number: 314-0002

Program to construct a 1.2 acre public open space in the Town Square to include an interactive water element,
view corridor to Mount Rainier, outdoor performance space, public art features, and a low impact
development facility (rain garden).

$4,121,806

Specific costs for the final scope of project may change as the design of the overall Town Square proceeds.

Year 2006 2007 2008 2009 2010 2011 2012 2013

Amount $ 125,000 125,000 125,000 125,000 125,000 125,000 125,000

Proj Dev/Planning Pre-design Design Construction Completion
Q2-2008 Q1-2009

The total project cost increased by $259,096 for $50,000 for Rain garden & 12% inflation for moving out construction from
2007 to 2008.

Expenses
Prior to
EXPENDITURES Total Dec 31, 2006 2007 2008 2009 2010 2011 2012 2013 Future
Project Development/Planning | $ 93,040 | $ 79515 | $ 13525 | $ -1$ -1$ -1$ -1$ -1$ - $ -
Bond Issuance Costs 23,492 23,492
Design 292,000 232,841 59,159
Acquisition 1,386,800 1,386,800
Construction 2,326,474 18,232 381,768 1,926,474
TOTAL $ 4,121,806 |$ 1,740,880 | $ 454,452 | $1,926474 | $ -1$ -1$ -1$ - $ -
REVENUES
Parks & General Government $ 7414741 S 670,792 [ $ 70,682 [ $ - $ - $ - $ - $ - $ - $ -
Bond Issue - REET 1,723,924 1,723,924
King County Housing Authority 1,400,000 80,574 1,319,426
Intrafund Loan - -
Town Square CIP 256,408 256,408
TOTAL $ 4,121,806 |$ 2,475,290 | $ 1,390,108 | $ 256,408 - - - - - $ -
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2008 Adopted Budget

Project Description:

Total Project Cost:

Basis/Variables/Risks in cost
estimate:

City of Burien, Washington

Town Square Streets - 4th Ave SW Improvements
Account Number 314-11-595-14 Work Order Number: 314-0005
Reconstruct 4th Avenue SW between the intersections of SW 150th and SW 152nd Streets to provide
improved intersection performance and improved non-motorized facilities. Project improvements include
curb, gutter and sidewalk on the west side of the street, new turn lanes at SW 152nd, SW 151st, and SW
150th Streets, and new signals at SW 153rd and SW 150th Streets and signal modification at SW 152nd
Street. Other improvements include illumination, drainage landscaping, installation of pedestrian
amenities, and utility improvements.

$ 2,532,264

Appropriation amounts and scheduling may change as the Town Square Project progresses. Utility
conversion costs are not included in the project costs. Utility undergrounding agreements are necessary for
utility relocations.

Estimated Maintenance and Year 2006 2007 2008 2009 2010 2011 2012 2013
Operating Costs: Amount $ Unknown at this time.
Estimated Schedule/Milestones: Proj Dev/Planning Pre-design Design Construction Completion
04-2007 01-2008 03-2009
No Change.
Change from Prior CIP:
Expenses
Prior to
EXPENDITURES Total Dec 31, 2006 2007 2008 2009 2010 2011 2012 2013 Future
Project Development/Planning | $ -[$ - $ -1 $ -1 $ -1 $ -|$ -|$ -|$ -
Pre-design -
Design 393,326 240,537 152,789
Right-of-way Acquisition 60,000 21,427 38,573
Construction 2,078,938 2,078,938
TOTAL $ 2532264 (% 261,964 [ $ 2,270,300 | $ -1$ -1$ -1% -1$ -1$ -1$ -
REVENUES
Street Fund $ 723,102 | $ 240,633 | $ 482,469 | $ -1$ -1$ -1$ -1$ -18$ -18$ -
Federal (STP) Grant for 4th Ave 814,039 814,039
Land Sales 304,215 304,215
Federal Appropriation 467,577 467,577
Surface Water Management 202,000 202,000
Public Works Reserve 21,331 21,331
TOTAL $ 2532264 (% 261,964 [ $ 2,270,300 | $ -1$ -1$ -1% -1$ -1$ -1$ -
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2008 Adopted Budget

Project Description:

Total Project Cost:

Basis/Variables/Risks in cost
estimate:

Estimated Maintenance and
Operating Costs:
Estimated Schedule/Milestones:

Change from Prior CIP:

City of Burien, Washington

Town Square Streets - 5th Ave, 6th Ave, 150th St & 151st St Improvements
Account Number 314-11-595-12 Work Order Number: 314-0003

Construct the extension of 6th Avenue SWfrom SW 152nd to 150th Street, and SW 151st Street from 4th Ave SW to
6th Ave SW and 5th Ave SW from SW 150th to SW 152nd Street to provide improved circulation within the central

downtown areas. Project improvements include curb, gutter and sidewalk, new turn lanes, intersection
improvements at SW 150th St and at 6th Avenue SW. Other improvements include illumination, drainage,
landscaping, installation of pedstrian amenities, and utility improvements.

$ 9,839,017

Specific costs per site could change as scope is developed by the City Council. Utility conversion costs are not
included in the project costs. Other variables include the right-of-way costs for the Bartell's lease; Stroebel
property; and demolition and hazardous material removal costs which will need to be re-estimated following
completion of the hazmat study.

Year 2006 2007 2008 2009 2010 2011 2012 2013

Amount $ Unknown at this time.

Proj Dev/Planning Pre-design Design Construction Completion
Q4-2007 Q1-2008 Q3-2009

The project cost was increased by $1,212,044 due to the $675,000 for property settlement costs and $545,254 due to shifting

construction phase to 2008-2009 and inflating by 12%.

Expenses
Prior to
EXPENDITURES Total Dec 31, 2006 2007 2008 2009 2010 2011 2012 2013 Future
Developer Coordination $ 288,000 | $ 288,000 | $ - - - - - - -
Bond Issuance Costs 21,005 21,005 -
Design Phase 597,553 557,650 39,903
Right-of-way Acquisition 3,115,000 1,341,354 1,773,646
Construction Phase 5,817,459 100,312 2,900,000 2,817,147
TOTAL $ 9,839,017 |$ 2,208,009 | $ 1,913,861 2,900,000 2,817,147 - - - -
REVENUES
Town Square CIP $ 1,479,103 | $ 258,849 | $ 675,000 - 545,254 - - - -
State CTED Funding 2,000,000 1,310,096 689,904
Federal Appropriation 2,954,312 1,632,419 1,321,893
Bond Issue - Mitigation Backed 1,541,391 1,541,391
Surface Water Management 408,000 408,000
Bond Issue - Banked Property Tax -
Federal STP grant 950,000 950,000
Land Sales 506,211 506,211
TOTAL $ 9,839,017 |$ 3518336 (% 1,871,115 1,632,419 2,817,147 - - - -
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Project Description:

Total Project Cost:

Basis/Variables/Risks in cost

Estimated Maintenance and
Operating Costs:

Estimated Schedule/Milestones:

Change from Prior CIP:

City of Burien, Washington

City Hall

Account Number 314-11-595-13 Work Order Number: 314-0004

To acquire land and build a new 20,000 square foot City Hall. This will be built in conjunction with a new
40,000 sq foot library. The new City Hall will combine the programs in the current City Hall with the
Public Works department (which is in rental space) and provide for additional expansion space.

$ 12,935,248

Final costs and designs still need to be determined especially for parking, quality of building and final
square footage. These original pre-design estimates were originally created as part of a joint building with
PSESD. These will need to be updated with the Library program.

Year 2006 2007 2008 2009 2010 2011 2012 2013

Amount $ When design is complete, a more accurate estimate of these costs will be available.
Proj Dev/Planning Pre-design Design Construction Completion
Q1-2007 Q4-2007 Q1-2009

Project cost increased by $3,077,161 due to $1,477,161 for additional square feet and $1,600,000 state appropriation for
parking garage.

Expenses
Prior to
EXPENDITURES Total Dec 31, 2006 2007 2008 2009 2010 2011 2012 2013 Future
Temporary City Hall $ 640000 |$ 167,082 |$ 415318 [$ 57,600 | $ -1$ -1$ -1$ -1 $ -1 $ -
Bond Issuance Costs 28,174 28,174
Design Phase 1,164,029 362,579 801,450
Acquisition 826,197 826,197
Construction Phase 10,276,848 10,276,848
TOTAL $ 12,935,248 | $ 1,384,032 [ $ 11,493,616 57,600 -
REVENUES
Parks & General Government CIP | $ 669,641 | $ 481,046 | $ 188,595 - -
Land Sales 4,803,569 4,803,569
Bond Issue - Banked Property Tax 1,256,285 1,256,285
Bond Issue - REET 811,219 811,219
Equipment Reserve Fund 450,000 450,000
State Appropriation - Parking 1,600,000 1,600,000 -
Public Works Reserve Fund 1,867,373 570,098 1,239,675 57,600
Town Square CIP 900,000 900,000
Banked Property Tax 577,161 577,161
TOTAL $ 12,935,248 | $ 3,118,648 [ $ 9,759,000 57,600 -
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